

## Project Dates & Deadlines

	<b>Early Adopter</b>	<b>Regular Adopter</b>
Census Date	1 <sup>st</sup> February	1 <sup>st</sup> May
Service Descriptor deadline (6 weeks)	31 <sup>st</sup> March	30 <sup>th</sup> June
Clinical Audit deadline (6 months)	31 <sup>st</sup> July	31 <sup>st</sup> October
Deadline for sending out first set of patient questionnaires	31 <sup>st</sup> July	31 <sup>st</sup> October
Patient Experience deadline	31 <sup>st</sup> July	31 <sup>st</sup> October